The Hub Herald

No.33. 28/11/16

It was great to complete the bulk of the works last week, we completed the cladding, gardens on the northern, southern and western sides, we also progressing the furniture, painting to the area above the soffits and started on the interior defect list.

This week we will be completing the last of the flashings on the eastern walkway, continuing the outdoor furniture manufacture, complete the planting on the northern side, complete the concrete on the northern exterior area and start remedial works on the exterior. We will also be acid washing and sealing the concrete areas if the weather is fine.

Next week, we will continue and complete the furniture manufacture.

This will be the last newsletter for the project, it has been fun sharing the weekly activities and progress with everyone over the course of the project and I hope everyone has enjoyed the up-dates. I'm sure Hawkins and Wintec will complete a lot more projects together in the future and we (Hawkins) certainly have enjoyed working with Miko and her Wintec team.

Thanks again to everyone on site (Wintec staff, sub-contractors, consultants and our Hawkins team) for their co-operation and understanding during the construction in and around the Hub building, we have had to work together closely to make it safe and relatively hassle free for everyone, especially the students which is what we achieved overall so well done team!

As always please feel free to comment on any actions you feel may compromise safety or security on site in any way via the Wintec Project Manager, Miko Brouwer (miko.brouwer@wintec.ac.nz or 0210526983).

Lance Strawbridge (Hawkins Construction Project Manager)

"Safety is no accident"

The student street is being well used!

The eastern area has transformed into a great space

The eastern space again.

The new furniture looks great inside the Hub.

The furniture again looks great against the feature wall.

Remember what the eastern area used to look like?